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Changesin Section SF 30

SPECIFICATIONS
DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01005 — PROJECT WORK REQUIREMENTS AND RESTRICTIONS
ADDED Paragraph 1.17.3 Construction Duration for Individual Buildings.
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| MPROVE HI STORI CAL HOUSI NG, PHASE 2, LANGLEY AFB MUHJ02- 0203

SECTI ON 01005

PROJECT WORK REQUI REMENTS AND RESTRI CTI ONS

07/ 00

PART 1 GENERAL

1.1 DEFI NI TI ONS

a. Facility: The facility is Langley Air Force Base, Virginia.

b. CO Contracting O ficer or his authorized representative.

1.2 COOPERATI ON W TH USI NG AGENCY AND OTHER CONTRACTORS

During the period of this contract, other contracts nay be in force for the
construction of other features of work on or adjacent to the site of work
bei ng acconplished under this contract. It shall be the responsibility of
the Contractor on this contract to be fully informed of the extent of the
limts of work to be performed by other Contractors. Should there be any
conflict between these limts, it shall be brought to the attention of the
Contracting Oficer and the CO s decision shall be final. Also, prior to
conmpl eti on of work under this contract, menmbers of the Using Agency may be
perform ng work or occupying facilities on or adjacent to the area. The
Contractor shall arrange his plant and shall schedule and performthis work
so as to effectively cooperate with all other Contractors and Gover nnent
agenci es.

1. 3 PERSONNEL RESTRI CTI ONS

Personnel are linmted to the imediate site areas and shall not enter

buil dings or facilities not involved in the work. All enployees of the
Contractor will be subject to all rules and regulations of the Facility
whi ch pertain to personnel. The Contractor shall erect fences and signs as
speci fied and be responsible for the restrictions of all personnel. The
Contractor's plans for restricting personnel access to the project site
shall be submitted for approval as a part of the Safety Plan (Accident
Prevention Pl an).

1. 4 TRANSPORTATI ON FACI LI TI ES

The Facility is served by an all weather surfaced road network. Road(s)
within the Facility proposed to be used by the Contractor shall be subject
to prior approval of the Facility authorities and such roads, if used,
shal I be maintai ned throughout construction and shall be restored to as
good condition as existed prior to their use. Any such tenporary
construction shall be renoved and the affected area restored to its
original condition. Al costs for the use of existing transportation
facilities, for the construction of tenporary facilities, and for

mai nt enance, repair, renoval and restoration shall be borne by the
Contractor.

1.4.1 Use of Roads

The Contractor shall keep all roads clear of all obstructions and free of
mud and other foreign materials resulting fromoperations. The
Contractor's vehicles shall at no tinme follow a vehicle closer than 50
feet, and all vehicles shall pull off the road and come to a conplete stop
when neeting enmergency vehicles and vehicles with flashing lights. Facility
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speed limts and traffic controls will be observed.

1.4.2 Road Restrictions

The novenent of all vehicles within the Facility shall be confined to the
roads designated and shall comply with traffic regulations within the
Facility. Other roads may be used only with the approval of the CO
1.4.2.1 Cleated Vehicles
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Cl eated vehicles shall not be noved over surfaced roads except at the

i medi ate site of the area where they are to be used.

1.5 COORDI NATI ON | N WORK AREAS

1.5.1 Unoccupied Wirk Area

The buildings in which the Contractor is scheduled to performthe work will
not be occupi ed during the work. However, the Contractors work activities
may affect other area(s) that are occupied. Al work shall be in accordance
with the Contractor's work plan.

1.5.2 Maintenance of Utilities

Any active utilities, including but not limted to electricity, gas, water
sewer, heating, air conditioning, or any like service, that will require
interruption or replacenent in any occupied area affected as a result of
the Contractors scheduled work activities, shall be tenporarily provided by
the Contractor at his own expense until the affected service is fully and
permanently restored. All tenporary nethod(s) of service replacenent the
Contractor proposes for use on this contract shall be approved by the
Contracting Officer prior to comencing the work

1.5.3 Hours of Work

The normal work hours for construction shall be from8:00 a.m to 5:00
p.m, Monday through Friday of each week. Any request to change these
hours shall be nade in witing to the Contracting Oficer at |east two

cal endar days prior to the desired day on which the change is to go into
effect. The changed hours shall not go into effect until witten

perm ssion has been received fromthe Contracting Oficer.

1.5.4 Digging Permits

Contractor is responsible for obtaining all digging permts, including
associ ated | ocating and marki ng services, in accordance with installation
and | ocal requirenents, at no additional cost to the Governnent.

1.6 | NTERRUPTI ONS OF UTI LI TIES

1.6.1 Approval

Utility services shall not be interrupted by the Contractor to rel ocate,
make connections, or interrupt for any purpose, without witten approval of
the Contracting O ficer.

1. 6.2 Request

Request for permission to shut down services shall be subnmitted in witing
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to the Contracting Oficer not |less than 10 cal endar days prior to date of
proposed interruption. The request shall give the follow ng i nformation:
Nature of Uility (Gas, L.P. or HP., Water, Elec.)

Size of line and |ocation of shutoff.

Bui | di ngs and services affected.

Hours and date of shutoff.

Estimated | ength of tinme service will be interrupted.

.6.3 Service Interruptions

Services shall not be shut off until receipt of approval of the proposed
hours and date fromthe Contracting O ficer.

1.6.4 Tinmely Di sconnections

Shut of fs which will cause interruption of Governnment work operations as
deternmined by the Contracting O ficer shall be acconplished during regular
non-wor k hours or non-work days of the Using Agency wi thout any additiona
cost to the Government.

1.6.5 Uilities Operation

Operation of valves on water mains will be by Governnment personnel. Were
shutoff of water lines interrupts service to fire hydrants or fire
sprinkler systens, the Post Fire Departnent shall be notified by the

PP o2Oo CTO
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Contractor in witing 72 hours prior to the proposed interruption. The
Contractor shall arrange his operations and have sufficient material and
personnel available to conplete the work wi thout undue del ay and shal
restore service without delay in event of energency.
1.6.6 Gas
Fl ow in gas nmai ns which have been shut off shall not be restored until the
Government inspector has determned that all items serviced by the gas line

have been shut off.

1.7 PHYSI CAL DATA

The physical conditions indicated on the drawi ngs and in the specifications
are the result of soils investigations. See Section 01055 SO L BORI NG DATA
for boring | ogs and data.

1.8 TI ME EXTENSI ONS FOR UNUSUALLY SEVERE WEATHER

This provision specifies the procedure for the determ nation of tine
extensions for unusually severe weather in accordance with the Contract
Clause entitled "Default: (Fixed Price Construction)". In order for the
Contracting Officer to award a tine extension under this clause, the

foll owi ng conditions nust be satisfied:

a. The weat her experienced at the project site during the

contract period nust be found to be unusually severe, that is,

nore severe than the adverse weather anticipated for the project

| ocation during any given nonth.
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b. The unusually severe weather nust actually cause a delay to

the conpletion of the project. The delay nust be beyond the

control and without the fault or negligence of the contractor

1.8.1 Schedul e

The foll owi ng schedul e of nonthly antici pated adverse weather delays is
based on National Oceanic and Atnospheric Administration (NOAA) or sinmlar
data for the project |ocation and will constitute the base Iine for nonthly
weat her tinme evaluations. The contractor's progress schedul e nust refl ect
these antici pated adverse weather delays in all weather dependent
activities.

MONTHLY ANTI Cl PATED ADVERSE WEATHER DELAY

WORK DAYS BASED ON (5) DAY WORK WEEK

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Langley AFB 9 9 9 6 76 7756729

1. 8.2 Records

Upon acknow edgenent of the Notice to Proceed and conti nuing throughout the
contract, the contractor will record on the daily CQC report, the
occurrence of adverse weather and resultant inpact to nornmally schedul ed
wor k. Actual adverse weat her delay days nust prevent work on critica
activities for 50 percent or nore of the contractor's schedul ed work day.
1.8.3 Inpacted Days

The nunber of actual adverse weat her days shall include days inpacted by
actual adverse weather (even if adverse weather occurred in previous

nmont h), be cal cul ated chronologically fromthe first to the last day in
each nonth, and be recorded as full days. |f the nunber of actual adverse
weat her del ay days exceeds the nunber of days anticipated in the schedul e
of nonthly anticipated adverse weat her del ays, above, the contracting
officer will convert any qualifying delays to cal endar days, giving ful
consi deration for equivalent fair weather work days, and issue a

nodi fication in accordance with the Contract Cl auses entitled "Default

(Fi xed Price Construction)".

1.9 SITE CONTAM NATI ON
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This site is designated a Category | site and is defined as a site that is
| ocated in a traditional non-hazardous |ocation, such as in an

adm nistrative, recreation, or housing area and that the Governnent has no
reason to suspect contam nation.

1.9.1 Conpliance Requirenents

The Contractor shall conply with applicable Federal, state and |ocal |aws,
codes, ordinances and regul ations (including the obtaining of |icenses and
permts) in connection with any hazardous material, substance or waste.
1.9.2 Requirenents
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The requirenents of this clause and any act or failure to act by the
Governnment shall not relieve the Contractor of any responsibility or
liability for the safety of Governnent, Contractor or subcontractor
personnel or property.

1.9.3 Contam nation

In the event that contam nation beyond that shown or specified is
encountered, the Contracting O ficer shall be advised i mediately. The
contam nation shall be renpved as directed and replaced with satisfactory
mat eri al. Paynment therefor will be nmade in conformance with the CHANGES

cl ause of the CONTRACT CLAUSES.

1.10 HI STORI CAL AND ARCHAEOLOGI CAL FI NDS

Federal |egislation provides for the protection, preservation, and
collection of scientific, prehistorical, historical, and archaeol ogi ca
data, including relics and speci nens which m ght otherwi se be |ost due to
alteration of the terrain or building features as a result of any Federa
construction project. Should the Contractor, or any of the Contractor's
enpl oyees, or parties operating or associated with the Contractor, in the
performance of this contract di scover evidence of possible scientific,
prehistorical, historical, or archaeol ogical data, the Contractor shal

i medi ately cease work at that | ocation and notify the Contracting Oficer,
giving the location and nature of the findings. The Contractor shal
forward witten confirmation to the Contracting Officer as directed. The
Contractor shall exercise care so as not to disturb or danage artifacts or
fossils uncovered during excavati on operations, and shall provide such
cooperation and assi stance as may be necessary to preserve the findings for
renoval or other disposition. Any person who, w thout perm ssion, injures,
destroys, excavates, appropriates, or renoves any historical or
prehistorical artifact, object of antiquity, or archaeol ogical resource on
the public lands of the United States is subject to arrest and penalty of

| aw. Where appropriate by reason of discovery, the Contracting Oficer may
order delays in the tinme of performance or changes in the work, or both.

I f such delays or changes are ordered, an equitable adjustnent will be nmade
in the contract in accordance with the applicable clauses of the contract.
1.11 EQUI PMENT- | N- PLACE LI ST:

The Contractor shall maintain a |ist of equipnent installed under the terns
of the contract. In the event that the contract includes nore than one
building or facility, a list nmust be nmmintained for each and delivered to
the Contracting O ficer upon acceptance of each building or facility.
Forms to be used for this purpose are included in RMS, as described in
Section 01312 RESI DENT MANAGEMENT SYSTEM (RMS). The list shall include the
fol |l owi ng:

a. Contract nunber

b. Description of item

c. Model nunmber

d. Serial nunber
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e. Capacity

f. Nanme of manufacturer

g. Address of manufacturer

h. Condition of item

i . Replacenent cost

j . Nane of person who checked item
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1.12 EQUI PMENT OANERSHI P AND OPERATI NG EXPENSE SCHEDULE

1.12.1 Al l owabl e Costs

Al | owabl e cost for construction and marine plant and equi pnent in sound
wor kabl e condition owned or controlled and furni shed by a Contractor or
subcontractor at any tier shall be based on actual cost data when the
Government can determ ne both ownership and operating costs for each piece
of equi prrent or equi pment groups of simlar serial and series fromthe
Contractor's accounting records. \When both ownership and operating costs
cannot be deternmined fromthe Contractor's accounting records, equipnent
costs shall be based upon the applicable provisions of EP 1110-1-8,
"Construction Equi pnent Omership and Operati ng Expense Schedul e,” Region I
Wor ki ng conditions shall be considered to be average for determning

equi pnent rates using the schedul e unl ess specified otherwi se by the
Contracting O ficer. For equipnent not included in the schedule, rates for
conpar abl e pi eces of equi pnent may be used or a rate nay be devel oped using
the formula provided in the schedule. For forward pricing, the schedule in
effect at the time of negotiations shall apply. For retrospective pricing,
the schedule in effect at the tine the work was performed shall apply.
1.12.2 Rental Costs

Equi prrent rental costs are allowable, subject to the applicable provisions
of the Federal Acquisition Regulations, and shall be substantiated by
certified copies of paid invoices. Rates for equi pnment rented from an
organi zati on under common control, |ease-purchase or sal e-| easeback
arrangenents will be determ ned using the schedul e except that rental costs
| eased form an organi zati on under conmon control that has an established
practice of leasing the same or simlar equiprment to unaffiliated | essees
are allowable. Costs for mmjor repairs and overhaul are unall owabl e.
1.12. 3 Equi pnment Costs

When actual equi pment costs are proposed and the total amount of the
pricing action is over $25,000, cost or pricing data shall be submtted on
the Standard Form 1411, "Contract Pricing Proposal Cover Sheet". By

subm tting cost or pricing data, the Contractor grants to the Contracting
O ficer or an authorizing representative the right to exani ne those books,
records, docunents and other supporting data that will permit eval uation of
the proposed equi pnent costs. After price agreenment the Contractor shal
certify that the equi pnent costs or pricing data submitted are accurate
conpl ete and current.

1.12.4 Marine Equi pnent

In determining the ownershi p expense for marine equi pnent as described in
the Schedul e, the average use per year shall be 8 nonths.

1. 13 SUBCONTRACTS AND WORK COORDI NATI ON

Contract Clauses "SUBCONTRACTS", "PERM TS AND RESPONSI BI LI TI ES*, and
"MATERI AL AND WORKMANSHI P* are suppl enmented as fol | ows:

a. Divisions or sections of specifications are not intended to

control the Contractor in dividing the work anbng subcontractors,

or to limt work performed by any trade.

b. Contractor shall be responsible for coordination of the work
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of the trades, subcontractors, and materials.

c. The Governnment or its representative will not undertake to

settle any difference between the Contractor and Contractor's
subcontractors, or between subcontractors.

d. The Governnent reserves the right to refuse to permt

enpl oynment on the work or require dismssal fromthe work of any
subcontractor who, by reason of previous unsatisfactory work on

Cor ps of Engi neers projects, or for any other reason is considered

by the Contracting Officer to be i nconpetent or otherw se

obj ecti onabl e.

1. 14 CONSTRUCTI ON MANPOAER AND EQUI PMENT REPORT

The Contractor shall submt executed CENAO Form 987, Construction Manpower
and Equi prent Report daily. The report shall include manpower and

equi pnent for the general and subcontractors. Forns are available fromthe
Contracting O ficer.

1. 15 PURCHASE ORDERS

To ensure proper expediting of orders the Contractor and his subcontractors
shall furnish to the Contracting O ficer, one copy of each purchase order
covering supplies or services required for performance of the work. Each
purchase order shall clearly indicate the date of placenent, the date
delivery is required in order to avoid delay in the schedul ed progress of
the work, and the date delivery is promi sed by the supplier or producer
Copi es of purchase orders shall be forwarded on the date issued.

1.16 PROFIT

1.16.1 Weighted Guidelines

Wei ght ed gui del i nes nmethod of determining profit shall be used on any

equi tabl e adj ustnent change order or nodification issued under this
contract. The profit factors shall be as foll ows:

Factor Rate Wi ght Val ue

Degree of Risk 20

Rel ative difficulty of work 15

Si ze of Job 15

Peri od of performance 15

Contractor's investnent 05

Assi stance by Government 05

Subcontracting 25

100

1.16.2 Val ue

Based on the circunstances of each procurenent action, each of the above
factors shall be weighted from .03 to .12 as indicated bel ow. The val ue
shal | be obtained by nmultiplying the rate by the weight. The val ue col um
when totalled indicates the fair and reasonable profit percentage under the
circunmst ances of the particular procurement.

SECTI ON 01005 Page 7.1 MPROVE HI STORI CAL HOUSI NG, PHASE 2, LANGLEY AFB MUHJ02-
0203

1.16.2.1 Degree of Risk

Where the work involves no risk or the degree of risk is very small, the
wei ghting should be .03; as the degree of risk increases, the weighting
shoul d be increased up to a maxi mum of .12. Lunmp sumitens will have,
generally, a higher weighted value than the unit price itenms for which
quantities are provided. Oher things to consider: the portion of the

work to be done by subcontractors, nature of work, where work is to be
performed, reasonabl eness of negotiated costs, ampunt of [abor included in
costs, and whether the negotiation is before or after performance of work.
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1.16.2.2 Relative Difficulty of Wrk

It the work is nost difficult and conpl ex, the weighting should be .12 and
shoul d be proportionately reduced to .03 on the sinplest of jobs. This
factor is tied in to some extent with the degree of risk. Sonme things to
consider: the nature of the work, by whomit is to be done, where, and
what is the tinme schedul e.

1.16.2.3 Size of Job

Al'l work not in excess of $100,000 shall be weighted at .12. Wrk
estimated between $100, 000 and $5, 000, 000 shall be proportionately weighted
from.12 to .05.

1.16.2.4 Periods of Perfornmance

Jobs in excess of 24 nonths are to be weighted at .12. Jobs of |esser
duration are to be proportionately weighted to a mninumof .03 for jobs
not to exceed 30 days. No wei ght where additional tinme not required.
1.16.2.5 Contractor's |nvestnent

To be weighted from.03 to .12 on the basis of bel ow average, average, and
above average. Things to consider: amount of subcontracting, nobilization
payment item Governnment furnished property, equipment and facilities, and
expedi ti ng assi stance.

1.16.2.6 Assistance by Governnent

To be weighted from .12 to .03 on the basis of average to above average.
Things to consider: use of Governnent owned property, equipnment and
facilities, and expediting assistance.

1.16.2.7 Subcontracting

To be weighted inversely proportional to the ampunt of subcontracting.
VWhere 80 percent or nore of the work is to be subcontracted, the weighting
is to be .03 and such weighting proportionately increased to .12 where al
the work is perfornmed by the Contractor's own forces.

1. 17 PROJECT PHASI NG REQUI REMENTS

1.17.1 CGeneral Requirenments - General Oficer's Quarters

Al work on all General Oficer's Quarters shall be conpleted within 912
cal endar days after the Contractor receives the Notice To Proceed. The
Four Star General Oficer's Quarters will be turned over to the Contractor
at Notice To Proceed. At any given tinme during the construction duration
SECTI ON 01005 Page 8.1 MPROVE HI STORI CAL HOUSI NG, PHASE 2, LANGLEY AFB MUHJ02-
0203

period the Contractor will have no fewer than two and no nore than six
General Officer's Quarters under construction. Both units in a duplex
building will be turned over to the Contractor at the sane tine.

The Contractor will be given 14 days notification prior to a building
becom ng vacant and avail able for construction to commence. The Contractor
shall provide the Contracting Officer a witten notice seven cal endar days
prior to the conpletion of each Building.

1.17.2 Ceneral Requirements - Enlisted Quarters

All work on all Enlisted Quarters shall be conpleted within 730 cal endar
days after the Contractor receives the Notice To Proceed. At any given
time during the construction duration period the Contractor will have no
fewer than eight and no nore than twelve Enlisted Quarters under
construction. Both units in a duplex building will be turned over to the
Contractor at the sane tine.

The Contractor will be given 14 days notification prior to a building
becom ng vacant and avail able for construction to commence. The Contractor
shall provide the Contracting Oficer a witten notice seven cal endar days
prior to the conpletion of each Building.

1.17.3 Construction Duration for Individual Buildings

All work associated with the Four Star General Officer's Quarters Building
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418 and each Single Famly General Oficer's Quarters Buil dings 414 and
549, shall be conpleted within 240 cal endar days after each building is
turned over to the Contractor. Al work associated with each Single Fanmly
General Oficer's Quarters Buildings 417, 422, 424, 548 and 557 and each
Dupl ex General O ficer's Quarters Building 426, 429, 430 and 431, and each
Dupl ex Enlisted Quarters Building shall be conpleted within 180 days after
each building is turned over to the Contractor

1.17.4 Unoccupi ed/ Cccupi ed Quarters

Each quarters where work is to be acconplished will not be occupied during
t he work. However, nearby adjacent quarters where work is not being
acconplished will remain occupied. Therefore, the Contractor shall conduct

his operations to cause the | east possible inconvenience to the residents
of the occupied quarters. Activities of the occupants in or near the
schedul ed work area shall not be interrupted or hanpered in any way w thout
prior witten approval of the Contracting Oficer. The Contractor's
operations shall not cause any danger or safety hazard to the residents of
the occupi ed quarters.

The re-roofing of Building 426 may begin prior to the reminder of the

renovation of this building. If so, the building will remain occupied
while it is re-roofed. The renminder of the renovation work will be turned
over to the Contractor at a later tinme. The building will be unoccupied

for the remai nder of the renovation work.

1.17.5 Submittals, Notifications, and Daily Report

The Contractor shall coordinate all submittals and notifications as
required by the Langley Air Force Base Housing O fice of the schedul ed work
areas and furnish copies of all submittals and notifications to the
Contracting O ficer for approval prior to conmencing the schedul ed work
activities. Al activities of the Contractor shall be noted in the Daily
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Report of operations on the day of the activity.

1. 18 HI STORI CAL PAVI NG

Hi storical concrete paving, including driveways and sidewal ks, is
identified on the Civil drawi ngs. The Contractor is prohibited from
driving on historical paving. The Contractor is prohibited from using

hi storical paving for |laydown or storage areas. The historical paving

shall not be damaged by the Contractor's operations in any way.

PART 2 PRODUCTS (THI S PART NOT USED)

PART 3 EXECUTI ON (THI S PART NOT USED)

-- End of Section --
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